DINISCO DESIGN

architects + planners

OBSERVATION REPORT NO. 5

Project: Woburn Fire Headquarters

Date: 23 June 2021

Location: City Hall Conference Room

Attendees: Building Department Tom Quinn, Jr., Commissioner

Brian Gingras (partial)

Woburn Fire Department (WFD) Donald Kenton, Chief
Municipal Building Consultants (MBC) Pat Saitta

Dick Murphy
DiNisco Design (DD) Rick Rice

Anne Davis Woodacre

G&R Construction (G&R) lan McCallion

Dave Bacchiocchi
Brad Donovan

Action Date

A. SAFETY AND SECURITY

G&R 05/14/21 AO01.
06/16/21
06/23/21

DOT 05/14/21
06/16/21

--- 06/09/21
06/23/21

Pest and Rodent Control plan to be submitted. [06/16/21: G&R
reported that they have reached out to the original pest control
contractor. It was noted that the traps placed as part of the ESP
are still in place.] [06/23/21: G&R expects to receive a quote from
the original pest control contractor today.]

A02.2 Site Access / State Highway Permit. DPW has applied
for the required permits from DOT. Until DOT issues the
permit, G&R may use existing curb cut that is in the state
highway ROW as long as it isn't modified. G&R may also
implement the second access point to the south without
DOT approval, because it is not in the DOT ROW.
[06/16/21: HW reported that the DOT website notes
that the submission is now undergoing the "75% CD"
review.]

A02.3 DOT Permit Review Comments: DOT has advised
Woburn of three minor comments as a result of the
permit application. DiNisco will issue a Field Order to
G&R describing the revisions requested by DOT.
[06/23/21-Postscript: DiNisco issued Field Order #003
on 06/23.] Record Item.

99 CHAUNCY STREET SUITE 901

DONNA DINISCO | RICHARD RICE | VIVIAN LOW | JAMES SHUTTLEWORTH I-.
[ ]

BOSTON MA 02111 | 617.426.2858 [ DINISCO.COM



OBSERVATION REPORT NO. 5 — Woburn Fire Headquarters Page 2

G&R

City

City

DiNisco

WFD
DiNisco

05/14/21 AQ3. Barriers / Fencing / Gates: Site fences are in place. G&R to be
provided a copy of the key to site fences. Site is currently stable
with erosion control measures having been installed by ESP
contractor. [05/26/21-Postscript: G&R will cut the links off the
chain and use their own lock. The lock will be returned to the FD.]
[06/09/21: Site is secured by G&R's lock. G&R will make key
available to WFD via a Knox Box affixed to the gate.] [06/23/21: It
was discussed and agreed that G&R will daisy chain a Knox Box
keyed padlock on the gate.]

05/26/21
06/09/21
06/23/21

05/14/21
05/26/21
05/28/21
06/09/21
06/09/21

06/10/21
06/16/21

05/14/21

05/14/21

06/23/21

Al4.

B. OWNER ISSUES

BO2.

BO1.7

B0O1.9

HVAC and Electrical Re-bids: The HVAC re-bids were
received on 5/12 and the Electrical work is expected to
be re-bid on 05/19. A change order will be issued to
G&R for the difference in those sub-bids. [05/26/21-
Postscript: It was noted that there is a protest over the
hVAC bids received 05/19. Because this protest will
take a week or more to resolve, DiNisco will issue a
change order for the electrical re-bid so that Brothers
may be signed by G&R.] [05/28/21-Postscript: A bid
protest on the electrical re-bid has been filed, putting on
hold the signing of Change Order #1.] [06/09/21: G&R
has signed Change Order #1 following resolution of the
Electrical Bid Protest. City to distribute fully executed
copies after signature by Mayor.]

HVAC Bid Protect (Postscript): On 06/09 the AG
decided the HVAC Bid Protest and on 06/10 Change
Order #02 was forwarded to G&R for signature.
[06/16/21: G&R has signed Change Order #2. City to
distribute fully executed copies following signature by the
Mayor.]

Work under separate contracts will consist of:

B02.1

B02.1.01

FF&E including Communications and Technology.

CARES Act: Chief Kenton noted that they are applying
for grants under the CARES Act to purchase FF&E and
technology. He noted the grant period ends 12/32/21.
WEFD and DiNisco will coordinate and update the FF&E
budget accordingly.
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DiNisco
MBC

Woburn
MBC
G&R
Dagle

Woburn

G&R

G&R

City

05/14/21
05/26/21
06/09/21
06/25/21

05/14/21
06/09/21
06/16/21
06/25/21

05/14/21

05/14/21

05/26/21
06/16/21

06/09/21
06/16/21

06/23/21
06/28/21

BOS.

BOG.

BO7.

B02.2

B02.3

B02.4

Radio Tower (foundation by G&R). DINisco noted that it
is anticipated that the tower will be put out to bid with
ITC Contractors in a couple weeks. [05/26/21-
Postscript: DiNisco reported that the tower RFP is out
for pricing.] [06/09/21: It was noted that the tower
RFP's are due 06/25.] [06/25/21-Postscript: Two
quotes received on 06/25 are being reviewed by DiNisco
and MBC\]

Traffic signal work will be bid by the City. [06/09/21: It
was reported that the City has a signed contract for the
signal work and it was noted that the signal cross arms
have a six month lead time. MBC will work with the City
Engineer to schedule a coordination meeting with G&R
and City's signal contractor. [06/16/21: MBC reported
the signal contractor, Dagle Electric, will meet with the
project team to coordinate their work. G&R to advise
when this meeting should be scheduled.] [06/25/21-
Postscript: Meeting set up on site for 2:00 PM
Wednesday, 06/30/21.]

City will mill and pave Main Street after utility work is
done.

Project Sign: Maintain existing sign. G&R to be added.

Subcontractor Bid Bonds: It was requested that G&R advise as
filed subcontractors' contracts are finalized so that the City may
return bid bonds. [06/16/21: G&R reported subcontracts have
started to be signed and returned. G&R will advise when all subs
are signed so that City may return all bid bonds at once.]

Ground Breaking: Orazio Deluca will confer with the Mayor
regarding a potential groundbreaking ceremony. [06/16/21: It was
discussed that rather than a groundbreaking, a topping off
ceremony might be held; City to review and advise.]

B08.1

Neighbor Complaint / Fence Along Main Street: MBC
related further discussion regarding the complaint. It
was agreed that DiNisco will issue a Proposal Request to
move all stanchions off the surface of the sidewalk along
Main Street. Work will include moving siltation controls
and shimming stanchions at sloping grade as required.
[06/28/21-Postscript: DiNisco issued PR #001 on
06/28/21.] Record ltem.
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G&R

G&R

G&R

05/14/21
05/26/21
06/23/21

05/14/21
05/26/21
06/09/21
06/16/21
06/23/21

05/14/21
05/26/21
06/09/21
06/16/21

06/23/21
06/28/21

05/14/21
05/26/21

C. PERMITS & INSPECTIONS

CO4.

C0o1.2

C01.3

Permit Application Status Report: G&R gave permit
information to Building Department at meeting.
[Postscript: G&R still to provide workman's comp
information.] [05/26/21-Postscript: G&R's workman's
comp information was provided and the Building Permit
has been issued. G&R was requested to email DiNisco
and MBC a copy of the permit card.] [06/23/21:
Received on 06/22/21.] Record ltem.

Emergency Contacts: G&R to forward emergency
contact information. [05/26/21-Postscript: G&R has
provided cell phone numbers on the project directory.
G&R will forward a copy of the directory to the Building
Department.] [06/09/21: G&R will provide contact list
updates as subcontractors are added.] [06/16/21: The
Building Commissioner asked that G&R forward to him
their emergency contact information.] [06/23/21: Sent
on 06/22/21.] Record ltem.

D. CONSTRUCTION SCHEDULE

DO1.

DO2.

Start-up / Mobilization: G&R expects to have their and the OPM's
trailers on site 06/01/21. [05/26/21-Postscript: G&R reported that
the trailers are now expected to be set up toward the end of the
second week in June.] [06/09/21: G&R advised trailers will be
brought on site Tuesday, 06/15.] [06/16/21: Trailers are on site.
MBC asked that G&R expedite trailer set up.]

DO1.1

Trailer Power: G&R has submitted CR #03 for providing
generators to power the site trailers until the newly
signed electrical sub can have Eversource install
temporary power to the site. It was agreed that G&R will
wait to have the generators in place for when the
computer systems are ready to go. DiNisco will issue a
CCD for this work. [06/28/21-Postscript: DiNisco issued
CCD #001 on 06/28/21 ]

Progress Schedule (Bar Chart - 15 days NTP; CPM within 90 days).
[05/26/21: G&R distributed the bar chart schedule and logistics
plan at the meeting (copy attached).]
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G&R

G&R

G&R

G&R

G&R

05/26/21
06/09/21
06/16/21

06/23/21

06/16/21
06/23/21

05/14/21

05/14/21

05/14/21

06/23/21
06/25/21

DOG.

DO7.

D04 .1 Baseline Schedule: MBC requested that G&R prepare a
baseline schedule for the specified 14-month project
duration assuming timely delivery of joists. The purpose
of the baseline is to enable MBC to compare it with the
actual schedule based on delayed joist lead times.
[06/09/21-Postscript: G&R distributed their baseline
schedule (copy attached). G&R will formally submit a
time extension request with back up as a Proposed
Change Order (contract time revision).] [06/16/21: MBC
asked that G&R assemble the time extension request at
their earliest convenience so that it may be reviewed and
the matter finalized.]

Look Ahead: G&R reviewed their three-week look ahead schedule
(attached) noting the following. Record Item.

- Support Building foundations have been excavated and reinforcing
being installed. First concrete pour of footings scheduled for 06/25.

E. SUBMITTAL SCHEDULE

EOG.

EO7.

Submittal Schedule: G&R advised that they will forward their
submittal schedule by EOD 06/21/21. [06/23/21: G&R distributed
at the meeting their first pass at the submittal schedule (attached),
noting subsequent updates will break items down by spec
paragraph. G&R is also working on a material tracking log.]

F. SUBMITTALS

FO8.

FOQ.

F10.

F16.

F17.

Weather Protection / Temporary Heating Plan to be submitted within
30 days of NTP.

Construction Waste Management Plan to be submitted within 21
days of NTP.

Construction Indoor IAQ Plan to be submitted within 21 days of
NTP.

Submittal Log: G&R reviewed submittal log (attached), noting
priority reviews include 3,000 Ib. concrete, hot/cold weather
concrete plan, and stormwater system. [06/25/21-Postscript: Al
returned by 06/25.] Record ltem.
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G. COORDINATION DRAWINGS

G&R 06/16/21 GO6. Coordination Drawings: G&R reported coordination drawings

MEP Subs 06/23/21 process has begun. [06/23/21: G&R reported underground
coordination is underway, and noted MEP coordination will begin
when steel fabricator has completed their model.]

GO7.

H. PAYROLL REPORTS

MBC 06/16/21 HO2. MBC will check status of payroll reports the end of June.
HO3.
I. REQUISITIONS
G&R 05/14/21 106.  Schedule of Values shall be submitted ASAP for the Architect’s and

consultants’ review and approval.

05/14/21 106.1 The schedule of values must be approved prior to being
paid any moneys.
05/14/21 106.2 Schedule of Values shall include line items for close out
06/09/21 documents and training. [06/09/21: It was discussed
and agreed that the SOV will be broken down by
building.]
G&R 06/09/21 106.3 Draft SOV (Postscript): A draft SOV, including concrete,
Subs 06/17/21 foundations, roofing, ATC ceilings and miscellaneous
06/23/21 and ornamental iron, was submitted for MBC and

DiNisco review on 06/11/21. [06/17/21-Postscript:
MBC comments on SOV's returned to G&R on 06/17.
Subs to revise as noted.] [06/23/21: G&R stated site
SOV will be submitted next. It was discussed and
agreed that G&R will carry allowances at deduct values.]

MBC 06/25/21 106.3.01  Foundation / Concrete / Reinforcing and Plumbing

DiNisco SOV's submitted 06/25 for MBC and DiNisco review.

City 05/26/21 108. Application for Payment #1: G&R will submit a pencil Application for
06/09/21 Payment #1 for bond costs, etc. by EOD Friday, 05/27/21 with the

goal of having a final requisition ready for signature at the 06/02 job
meeting. It was agreed that G&R would have a breakdown of the
General Conditions costs for Application for Payment #1.

[06/09/21: Application for Payment #1 signed by DiNisco and MBC
at the job meeting and was submitted to the City for payment.]

109.
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J. CHANGE ORDERS
JO4.

K. CONSTRUCTION CHANGE DIRECTIVES (CCD)

06/28/21 KO03. CCD #01 (Postscript): DiNisco issued CCD #01 to power trailers
with generators until temporary power is installed. Record Item.

KO4.

L. FIELD ORDERS

06/23/21 L03. Field Order #001R2 (Postscript): On 06/23/21 DiNisco issued a
clarification of what must be done where pipes cross foundations.
Record Item.

06/23/21 LO4. Field Order #003 (Postscript): On 06/23 DiNisco issued revisions
requested by MassDOT as part of their Access Permit Review.
Record Item.

LOS.

M. PROPOSAL REQUESTS

G&R 06/28/21 MO03. Proposal Request #01 (Postscript): On 06/28 DiNisco issued PR
#01 relocating Main Street construction fence supports (see Item B
08.1).

MO4.

O. REQUEST FOR INFORMATION

06/23/21 008. RFILog: G&R reviewed RFI Log (attached). It was discussed that
06/24/21 G&R has questions regarding response to RFI #005 / Rebar at
Grade Beams. [06/24/21-Postscript: Clarification to RFI 005
response provided to G&R on 06/24.] Record ltem.

009.

P. DEMOLITION
PO1.
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G&R

G&R

G&R

G&R
DiNisco
BSI

HW

05/14/21
05/26/21
06/09/21
06/16/21
06/23/21

05/14/21

05/14/21

05/14/21
05/26/21
06/09/21
06/16/21
06/23/21

05/26/21
06/16/21

06/16/21

06/16/21

Q. SITE WORK

QO4.

QO7.

QO8.

QO9.

Q10.

Temporary Offices: G&R will be moving offices to the site on or
about 01 June. [05/26/21: G&R reported trailers will be in place in
locations shown on the logistics plan by the end of the second week
in June.] [06/09/21: Trailers expected on site 06/15.] [06/16/21:
Trailers are on site. MBC noted that they will be flexible with the fit-
out details of their trailer.] [06/23/21: G&R advised that they are in
the process of setting up MBC's computer in their trailer.]

G&R will coordinate the road work with the DPW (DOT).

Foundation As-Built Survey: Tom Quinn informed G&R that they are
to submit an as-built survey locating the buildings and tower
foundation upon completion of the foundation work.

Water Service: Establishing a temporary water service was briefly
discussed. DPW noted that the nearest hydrant is across the street,
and running a service from the hydrant in a trench will trigger DOT
approval. G&R to coordinate temporary water with DPW.
[05/26/21: DiNisco will contact DPW so that they may attend the
06/02 job meeting to discuss ways that water for construction
purposes could be expedited.] [06/09/21: G&R has discussed
temporary water with DPW. G&R will use a water truck until the
DOT permit is granted and the permanent service is installed.]
[06/16/21: RJP, the site sub, will meet with DPW / water
superintendent to coordinate temporary water from a nearby
hydrant.] [06/23/21: G&R has coordinated with DPW and
temporary water is available off site.] Record ltem.

Site Preconstruction Conference: A Preconstruction Conference for
site work, including drainage and utilities, will take place at 1:00 PM,
Wednesday, 06/16/21. Attending will be Horsley Witten and G&R's
site contractor. [06/16/21: The site pre-construction meeting took
place on 06/16. G&Rs agenda is attached. The following was
noted during the course of the discussions:

Q101 Site Improvement / Landscaping Meeting: A separate
meeting will be scheduled with Brown Sardina to review
site improvements and landscape pre-construction
items.

Q10.2 SWPPP Plan: Has been submitted and is under review
by HW. It was noted that this project is not subject to a
Conservation Commission Order of Conditions.
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G&R 06/16/21 Q10.3 Unitized Retaining Wall: Initial submittal returned Revise

RJP and Resubmit; resubmittal of non-specified precast wall
shall be accompanied by a Substitution Request Form.
BSI would likely want to see in place installation in order
to approve a substitution. RJP noted proposed wall is
installed in North Woburn.

TQ 06/16/21 Q10.4 DOT Review: The DOT permit review is now in the 75%
/ 100% construction document phase. TQ will check if
revisions requested by DOT (i.e. cub cut radius) will have
any implications on City's site plan approval of the
project.

06/16/21 Q10.5 Subsurface Drainage: G&R noted that installation of the
large system (parking lot) will begin early September or
possibly sooner. HW stated that they shall be kept
apprised of the schedule so that they may inspect the
bottom of excavation. It was discussed that the bottom
will be exposed and the system installed as excavation
continues across the system.

G&R 06/23/21 Q11. Ledge / Boulder Removal: G&R noted that some ledge will need to

MBC be broken in the northeast corner of the support building to provide
a 12 inch cushion under the footing as specified. Also, some
boulders have been encountered. G&R and MBC wiill collaborate on
measurement, with the volumes charged against the allowances.

Q12.

R. ARCHITECTURAL
RO1.

S. STRUCTURAL

05/26/21 S01. Pre-foundation Construction Conference: It was discussed and

06/09/21 agreed that a pre-construction conference will take place at 1:00
PM Wednesday, 06/02/21. Attending will be G&R's concrete and
excavation contractors, FBRA, GZA and UTS. G&R has scheduled
excavation for foundations to begin the second week of June at the
Support Building with foundations to follow. [06/09/21: The
foundation pre-construction meeting took place on 06/09. G&R's
agenda with notes from the meeting is attached. G&R's agenda
also included items for discussion provided by FBRA. The following
was noted during the course of discussions.]

G&R 06/09/21 S01.1.02  G&R will submit construction joint locations / details for
approval.

G&R 06/09/21 S01.2 QA/QC issues were discussed.
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G&R

06/09/21
06/24/21

06/09/21

06/09/21

06/09/21
06/23/21

S01.2.02

S01.2.04

S01.3

S01.3.01

Hot Weather Concrete: G&R to advise if ice will be used
to lower concrete temperatures. If so, FBRA advised
that ice should be included as part of the total water
included in the mix. Boston Concrete should also advise
if, and how much, water is being withheld for addition at
site during pour. [06/24/21-Postscript: Hot / cold
weather concrete plan returned 06/24 - Resubmit for
Record.]

FBRA stated forms may be stripped in two days (48
hours) if concrete has reached 30% of strength. UTS
could cast additional cylinders and do a 48 hour break.

Testing / inspection issues were discussed.

GZA will visit site to witness first bottom of footing
excavation and initial backfilling. GZA requested two
days notice of requested visits. In response to a
question, GZA noted crushed stone is not needed below
footings if excavation is in the "new fill" placed by early
site contract. [06/23/21: G&R reported that GZA has
visited the site when requested this past week to view
bottom of excavation conditions at footings. DiNisco
requested that G&R copy DiNisco on any emails to GZA
requesting a site visit.] Record ltem.

S02.

T. FIRE PROTECTION
T02.

U. PLUMBING
uo1.

V. HVAC
VO1.

W. ELECTRICAL
WO1.

X. HAZARDOUS MATERIALS
X01.
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Subs

05/14/21
05/26/21
06/09/21
06/16/21
06/23/21

05/14/21

06/23/21

Y. MISCELLANEOUS

Y121 The next job meeting will be 05/26/21. The 05/26/21
and the 06/02/21 meetings will be held in the
Engineering Conference Room in City Hall. [05/26/21:
Because the trailers will not be set up, the 06/09 job
meeting will also be held at City Hall.] [06/09/21:
Because the trailers will not be completely set up, the
06/16 job meeting will be held at City Hall.] [06/16/21:
Because temporary power will likely not be in place, the
06/23 job meeting will be held at City Hall.] [06/23/21:
Because there is no power for the trailers, the 06/23
meeting will be at City Hall.]

Y13.

Z.LEED-S
Z02.

ZA. COMMISSIONING

ZA01. Work of the required SECTIONS requiring Commissioning shall
include a separate line item value for this work on the Schedule of
Values.

ZA03.

ZB. CONSTRUCTION CLOSEOUT
ZB10.

ZZ. CONSTRUCTION PROGRESS

Z704. Construction Progress: Footings have been excavated at the
perimeter of the support building and footing,reinforcing and
formwork is in place at the east wall. Underground utility work
ongoing at HQ Building.

Z705.
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The next Job Meeting will be held Wednesday, June 30, 2021 at 1:00 PM in the Engineering
Conference Room at City Hall.

The discussions of this meeting are recorded as understood by the writer, who should be notified
of any omissions or corrections. Unless the writer is notified to the contrary, these notes are
presumed to be

correct.

NP

Richard N. Rice
DINISCO DESIGN

RNR/meh

CC: Mayor Scott Galvin
Tom Quinn, Building Commissioner
Brian Gingras, Paul D'Amore, Building Inspectors
Jay Corey, City Engineer
Jay Duran, DPW Superintendent
Donald Kenton, WFD
George Poole, WFD
Pat Saitta
Dick Murphy
Janet Bernardo
Mary Hall
Heather Audet
Bill Brown
Joe Strayer
Jon Buhl
Steven Belanger
Rachel Blandford
John Sousa
Frank Stramaglia
Semoon Oh
Jared Humphreys
Kevin Murphy
Eric Ganz
Scott Goodrich
Chick Langone
Anne Woodacre
Bob Morel
lan McCallion
Dan Aylward
David Bacchiocchi

Enclosures:  G&R 3-week Look Ahead dated 06/23/21
G&R Submittal Log dated 06/22/21
G&R RFI Log dated 06/23/21
G&R COR Log dated 06/23/21


m.hestand
RNR


Woburn Fire Headquarters

3 Week Look Ahead Schedule - Period thru July 9th, 2021
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G&R Construction Inc.

Report By: lan McCallion

Report Type: Open Items Date: 6/22/2021
Project: Woburn Fire Headquarters Total Items: 25
Log: Submittal Days Open Calculated by: Calendar Days since date Initially Created
Section Itemit Description Supplier or Date from Date from  Reviewby  Reviewby Returnto  Action B--C Days_

Manufacturer Subcontrac GC Consuttant Architect Subcontra Open

033000 Cast-in- 033000-005-  Resubmittal of Resubmittal of Concrete Mix 06/22/2021 06/22/2021 Consulta
Place Concrete 2 Desians

Rebars and 06/14/2021 06/14/2021 Consulta 8

A =l

033000 Cast-in- 033000-008-  Resubmittal of Concrete Reinforce Shop
D= ) ]

033000 Cast-in- 033000-010- Hot & Cold Weather Concrete Plan G&R 06/22/2021 06/22/2021 Consulta
Place Concrete 0 Construction nt,Arch

034120 Precast 034120-001-  Precast Concrete Plank - Shop Drawings 06/18/2021 06/18/2021 Consulta
Concrete Plank 0 nt,Arch

034120 Precast 034120-002-  Precast Concrete Plank - Calculations 06/18/2021 06/18/2021 Consulta
Concrete Plank 0 nt,Arch

090005 Resilient 090005-001-  2.03 Rubber Spaorts Flooring Product Data 06/22/2021 06/22/2021 Consuita 0
Flooring 0 ‘nt,Arch
090005 Resilient 090005-002-  2.04 Resilient Textile Flooring Product Data 06/22/2021 06/22/2021 Consulta 0
Flooring 0 ‘nt,Arch
080005 Resilient 090005-003-  2.02 Linoleum Composite Tile Product Data 06/22/2021 06/22/2021 Consulta 0
Flooring 0 nt,Arch
090005 Resilient 090005-004-  2.01 Synthetic Rubber Flooring Product 06/22/2021 06/22/2021 Consulta o]
Flooring 0 Data nt,Arch
090005 Resilient 090005-005- 2.02 C Vinyl Base Product Data 06/22/2021 06/22/2021 Consuita 0
Flooring 0 nt,Arch
|

090005 Resilient 090005-006-  Floor Leveling Material Capital 06/22/2021 06/22/2021 iConsulta 0
Flooring 0 Fiooring nt,Arch
311000 Site 311000-001-  Stormwater Poliution Prevention Plan 06/15/2021 06/15/2021 Consulta 7
Preparation 0 nt,Arch
312000 Earthwork 312000-003- Resubmittal of Crushed Stone - Test Report 06/14/2021 06/14/2021 Consulta 8

1 nt,Arch
330514 Manholes & 330514-005-  Sewer Manhole - Frame & Cover RJ Pelchat 06/22/2021 06/22/2021 Consulta 0
Structures 0 nt,Arch
331116 Site Water 331116-001-  2.01 A - Ductile Iron Pipe - Product Data 06/21/2021 06/21/2021 Consulta 1
Utility Distribution 0 nt,Arch
Piping
331116 Site Water 331116-002-  2.01 B - Polyethylene Pipe - Product Data RJ Pelchat 06/21/2021 06/21/2021 Consulta 1
Utility Distribution 0 nt,Arch
Piping
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G&R Construction Inc.

Report By: lan McCallion

Report Type: Open ltems Date: 6/22/2021

Project: Woburn Fire Headquarters Total ltems: 25

Log: Submittal Days Open Calculated by: Calendar Days since date Initially Created

Section ltemi Description Supplier or Date from Date from Review by Review by Return to Action B--C Days
Manufacturer Subcontrac GC Consultant Architect Subcontra Open

tor ctor

331116 Site Water 331116-003-  2.03 Resilient Wedge Gate Valves RJ Pelchat 06/21/2021 06/21/2021 Consulta 1

Utility Distribution 0 nt,Arch

Piping

331116 Site Water 331116-004-  2.04 Valve Boxes & Covers RJ Pelchat 06/21/2021 06/21/2021 Consulta 1

Utility Distribution 4} nt,Arch

Piping

331116 Site Water 331116-005-  2.05 Hydrants - Product Data RJ Pelchat 06/21/2021 06/21/2021 Consuilta 1

Utility Distribution 0 nt,Arch

Piping

331116 Site Water 331116-006-  2.06 Corporation Stop Assembly RJ Pelchat 06/21/2021 06/21/2021 Consulta 1

Utility Distribution 0 nt,Arch

Piping

331116 Site Water 331116-007-  2.08 B - Underground Pipe Markings - RJ Pelchat 06/21/2021 06/21/2021 Consulta 1

Utility Distribution 0 Ribbon Tape - Product Data nt,Arch

Piping

331116 Site Water 331116-008-  2.08 D - Underground Pipe Markings - RJ Pelchat 06/21/2021 06/21/2021 Consulta 1

Utility Distribution 0 Trace Wire - Product Data nt,Arch

Piping

333100 Sanitary 333100-001-  2.01 - Sanitary Sewerage Piping 06/22/2021 06/22/2021 Consulta o}

Utility Sewerage 0 nt,Arch

Piping

333100 Sanitary 333100-002-  2.02 - Underground Pipe Markings - Product  RJ Pelchat 06/22/2021 06/22/2021 Consulta 0

Utility Sewerage 0 Data nt,Arch

Pipin

334923 Storm 334923-001-
Drainage Water 1

Resubmittal of Subsurface Infiltration
System #02 - Shop Drawings

Retention Chambers

www.submittalexchange.com

06/22/2021

06/22/2021

Consulta
nt,Arch
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G&R Construction {nc.

Report By: lan McCallion

Report Type: Open ltems Date: 6/22/2021

Project: Wobum Fire Headquarters Total Items: 2

Log: RFI Days Open Calculated by: Calendar Days since date Initially Created

Date from Return to

Subcontrac  Date from Review by Review by Subcontrac Days

Category Itemit Description tor_ GC_ Consuitant Architect tor B-1-C Open

Structural 005 Rebar at Grade Beams 06/22/2021 06/22/2021 Consultant, 0
Arch

Structural 006 Base Plate at MF/ M3 06/22/2021 06/22/2021 Consultant, 0
Arch
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Change Request Log by Status
G & R CONSTRUCTION, INC Date:  6/22/2021

21-005 Woburn Fire Headquarters

- Chango—— - -— — ——
Number Date Description Amount Order
Submitted
3 6/22/21 (FSB Electrical Re-bid) Generators for Trailer Temp. Power 1,514.66
Submitted Total 1,514.66
Approved
1 6/22/21 FSB Electrical Re-bid (For Owner Issued CO) 72,000.00 1
2 6/22/21 FSB HVAC Re-bid (For Owner Issued CO) 77,000.00 2
Approved Total 149,000.00
Original Contract Amount: 17,647,000.00
Approved Contract Changes: 149,000.00
Revised Contract Amount: 17,796,000.00
Pending Contract Changes: 1,514.66
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